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GENERAL GOVERNMENT 

 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2004-2005 THROUGH FISCAL YEAR 2009-2010

PROJECT REVISED

PROJECT BUDGET ACTUAL FY 03-04 BUDGET ESTIMATE

NUMBER AMOUNT FY 02-03 APPROPRIATIONS FY 03-04

BEGINNING FUND BALANCE: 21,818,544 20,740,014 20,740,014

    ADDITIONAL RESOURCES:

    GENERAL OBLIGATION BONDS 1,693,000           1,600,000                       1,600,000           
    CERTIFICATES OF OBLIGATIONS 780,000              0                                     0                         
    INTERGOVERNMENTAL 8,400                  0                                     319,059              

    INTRAGOVERNMENTAL 98,790                1,366,395                       1,366,395           

    INVESTMENT EARNINGS 483,575              270,000                          470,000              

    OTHER 202,424 0 0 

            SUBTOTAL ADDITIONAL RESOURCES 3,266,189$         3,236,395$                     3,755,454$         

            TOTAL RESOURCES AVAILABLE 25,084,733$       24,495,468$                   24,495,468$       

STREET REHABILITATION PROJECTS

2 TARROW ST. SOUTH ST0002 464,000 429,191              0                                     992                     

3 FIRST & MAPLE STREET REHABILITATION ST0201 969,000 27,018 0 889,600

DOMINIK ST REHABILITATION ST0216 750,000 28,953 0 200,000

TAUBER AND STASSNEY (DESIGN) ST0503 107,000 0 0 0

WEST PARK (SOUTHSIDE) ST0400 1,200,000 0 1,200,000 615,000

COLLEGE PARK/BREEZY HEIGHTS (SOUTHSIDE) ST0507 2,500,000 0 0 160,000

ANNEXATION OVERLAYS ST0401 400,000 0 200,000 200,000

THOROUGHFARE REHABILITATIONS ST0402 300,000 0 300,000 300,000

NORTHGATE STREET REHAB ST0518 4,104,000 0 0 0

CLOSED PROJECTS 241,569            0

SUBTOTAL 726,731$            1,700,000$                     2,365,592$

 STREET EXTENSION PROJECTS

* JONES-BUTLER RD PH II ST0005 2,036,000 33,479              0                                    0

1 GEORGE BUSH E. WIDENING ST9804 2,312,000 822,277              0                                     418,327              

* VICTORIA OP ST9928 626,000 77                       0                                     150,000              

FM 60 WIDENING ST0213 250,000 0                         0                                     1,000                  

OVERSIZE PARTICIPATION ST0519 2,700,000 0                         0                                     0                         

DARTMOUTH EXTENSION PHASE II ST0211 3,600,000 85,918 0                                     0                         

ROCK PRAIRIE ROAD PROJECTS

ROCK PRAIRIE RD WIDENING ST0508 2,969,000 0                         500,000                          500,000              

LONGMIRE ROAD PROJECTS

LONGMIRE EXT-BIRMINGHAM-GRAHAM ST0007 237,000 182,808              0                                     8,000                  

* LONGMIRE EXT-GRAHAM-CYPRESS MEADOWS ST0100 2,813,000 458,770              0                                     2,190,000           

BARRON ROAD PROJECTS

* BARRON ROAD RIGHT OF WAY ST0006 316,000 122,171              0                                     200,000              

BARRON ROAD INTERCHANGE ST0212 699,973 1,684 0                                     277,000              

BARRON ROAD IMPROVEMENTS ST0409 3,000,000 0                         500,000                          500,000              

GREENS PRAIRIE ROAD PROJECTS

GREENS PRAIRIE RD. WIDENING ST0214 4,369,000 266,237              0                                     3,747,000           

GREENS PRAIRIE WIDENING PH II ST0520 3,300,000 0                         0                                     0                         

GREENS PRAIRIE RD/ARRINGTON/FOREST RIDGE ACCESS ST0304 1,472,000 65,121                0                                     234,316              

CENTRAL PARK LANE EXTENTION ST0509 150,000 0                         0                                     0                         

CLOSED PROJECTS 61,358                0                                     0                         

SUBTOTAL 2,099,900$          1,000,000$                     8,225,643$         

 STREET TXDOT PROJECTS

TX AVE STREETSCAPE PH II ST9915 500,000 0                         0                                     0                         

GEORGE BUSH DRIVE MEDIANS ST0102 175,000 0 0                                     0                         

WELLBORN ROAD WIDENING ST0510 190,000 0 0                                     0                         

SUBTOTAL 0$                        0$                                   0$                       

1 - George Bush Widening includes $600,000 thoroughfare funds and $890,000 GOB.

2 - Tarrow Street funding includes $272,000 from a grant.

3 - Funded through CDBG Funds.

* - Indicates projects funded through November 1998 G.O. Bond Authorization
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GENERAL GOVERNMENT 

 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2004-2005 THROUGH FISCAL YEAR 2009-2010

APPROVED

FY 04-05 BUDGET PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATION FY 04-05 FY 05-06 FY 06-07 FY 07-08 FY 08-09 FY 09-10

12,102,833 12,102,833 3,991,243 355,502 215,502  100,502  5,502

3,550,000                           3,550,000                    2,895,000          2,385,000          6,345,000          4,205,000          0                              
1,150,000                           1,150,000                    1,200,000          0                        0                        0                        0                              

580,000                              580,000                       0                        0                        0                        0                        0                              

652,624                              652,624                       0                        0                        25,000               50,000               75,000                     

300,000                              300,000                       105,000             35,000               35,000               30,000               5,000                       

0 0 0 0 0 0 0 

6,232,624$                         6,232,624$                  4,200,000$        2,420,000$        6,405,000$        4,285,000$        80,000$                   

18,335,457.00                    18,335,457$                8,191,243$        2,775,502$        6,620,502$        4,385,502$        85,502$                   

0                                         0                                  0                        0                        0                        0                        0                              

0 0 0 0 0 0 0

0 580,000 0 0 0 0 0

107,000 107,000 0 0 0 0 0

0 585,000 0 0 0 0 0

1,230,000 1,070,000 1,270,000 0 0 0 0

200,000 200,000 0 0 0 0 0

0 0 0 0 0 0 0

800,000 800,000 0 0 1,652,000 1,652,000 0

0                                         0                                  0                       0                      0                      0                       0

2,337,000$                         3,342,000$                  1,270,000$       0$                     1,652,000$       1,652,000$        0$

0                                         1,282,000                    722,000            0                      0                      0                       0

0                                         0                                  0                        0                        0                        0                        0                              

0                                         447,000                       0                        0                        0                        0                        0                              

0                                         245,000                       0                        0                        0                        0                        0                              

540,000                              540,000                       540,000             540,000             540,000             540,000             0                              

0                                         1,700,000                    1,756,160          0                        0                        0                        0                              

500,000                              500,000                       500,000             0                        0                        1,469,000          0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         402,000                       0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         335,000                       87,973               0                        0                        0                        0                              

500,000                              500,000                       1,000,000          1,000,000          0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        3,300,000          0                        0                              

0                                         830,041                       407,008             0                        0                        0                        0                              

150,000                              150,000                       0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

1,690,000$                         6,931,041$                  5,013,141$        1,540,000$        3,840,000$        2,009,000$        0$                             

0                                         580,000                       0                        0                        0                        0                        0                              

0                                         175,000                       0                        0                        0                        0                        0                              

190,000                              190,000                       0                        0                        0                        0                        0                              

190,000$                            945,000$                     0$                      0$                      0$                      0$                      0$                             

7



GENERAL GOVERNMENT 

 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2004-2005 THROUGH FISCAL YEAR 2009-2010

PROJECT REVISED

PROJECT BUDGET ACTUAL FY 03-04 BUDGET ESTIMATE

NUMBER AMOUNT FY 02-03 APPROPRIATIONS FY 03-04

TRAFFIC PROJECTS

* TRAFFIC MGMT. IMPROVE. ST0011 728,000 0                         0                                     0                         

TRAFFIC SIGNAL ENHAN. ST9511 3,463,229 0                         0                                     0                         

HOLLEMAN WIDENING ST0106 112,000 0 0 0

JOE ROUTE @ KIMBROUGH ST0210 10,000 0 0 0

GB EAST DRIVE@DOMINIK ST0205 133,000 16,106 0 50,000

GB EAST EAST @HOLLEMAN ST0206 110,000 25,993                0                                     100,000              

SIGNAL@UNIVERSITY/HOME DEPOT ST0207 156,000 71,749                0 140,000              

TEXAS AVENUE@MANUEL DRIVE ST0017 115,000 50,412                0                                     60,000                

FIRE PRE-EMPTION SYSTEM ST9810 175,000 21,133                0                                     0                         

TRAFFIC SYSTEM SAFETY IMPR. ST0511 500,000 0                         0                                     100,000              

PEDESTRIAN SIGNAL DARTMTH/HARVEY ST0410 22,000 0                         0                                     0                         

TRAFFIC SIGNAL COMMUNICATIONS ST0411 250,000 0                         250,000                          0                         

NEW TRAFFIC SIGNAL PROJECTS ST0512 2,250,000 0                         60,000                            60,000                

NEW SIGNAL @WELSH/HOLLEMAN ST0415 120,000 0                         120,000                          5,000                  

NEW SIGNAL @ROCK PRAIRIE/RIO GRANDE ST0414 120,000 0                         120,000                          5,000                  

CLOSED PROJECTS 31,479                0                                     0                         

SUBTOTAL 216,872$             550,000$                        520,000$            

SIDEWALKS & TRAILS

NEIGHBORHOOD/STREETSCAPE ST9802 54,800             0                         0                                     0                         

BIKE LOOP ST9409 1,348,000        0                         0                                     0                         

MISC. BIKE TRAILS ST9803 180,000           0                         0                                     0                         

TAMU SIDEWALKS ST9924 400,000           224,783              0                                     80,400                

UNIVERSITY SIDEWALKS CD1275 85,500             67,577                0                                     13,000                

LONGMIRE SIDEWALKS ST0204 216,000           4,765                  49,000                            211,000              

ANDERSON SIDEWALKS ST0203 162,000           67,872                0                                     158,000              

NEIGHBORHOOD CIP(TRAFFIC CALMING) ST0012 ANNUAL 3,183                  75,000                            0                         

SOUTHSIDE TRAFFIC CALMING ST0305 75,000             0                         0                                     125,000              

SIDEWALK IMPROVEMENTS ST0517 500,000           0                         0                                     0                         

HIKE AND BIKE TRAILS ST0521 1,000,000        0                         0                                     0                         

HIGHWAY 6 @GREENS PRAIRIE ST0513 200,000           0                         0                                     0                         

PEDESTRIAN IMPROVEMENTS ON UNIVERSITY DRIVE ST0416 407,000           0                         50,000                            50,000                

NORTHGATE SIDEWALKS ST0501 145,624           0                         0                                     0                         

GATEWAY IMPROVEMENTS ST0515 150,000           0                         0                                     0                         

PEDESTRIAN IMPROVEMENTS ON FM 2818 ST0516 50,000             0                         0                                     0                         

CLOSED PROJECTS 0                         0                                     0                         

SUBTOTAL 368,180$             174,000$                        637,400$            

OTHER 347,149               0                                     0                         

DEAN INTERNATIONAL 293,800               264,000                          264,000              

DEBT ISSUANCE COSTS 42,087                 0                                     30,000                

GENERAL & ADMIN. CHARGES 250,000               350,000                          350,000              

TOTAL EXPENDITURES 4,344,719$          4,038,000$                     12,392,635$       

GAAP 0

ENDING FUND BALANCE: 20,740,014$       20,457,468$                   12,102,833$       
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GENERAL GOVERNMENT 

 STREETS, TRAFFIC, SIDEWALKS, AND TRAILS CAPITAL IMPROVEMENT PROJECTS

FISCAL YEAR 2004-2005 THROUGH FISCAL YEAR 2009-2010

APPROVED

FY 04-05 BUDGET PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED PROJECTED

APPROPRIATION FY 04-05 FY 05-06 FY 06-07 FY 07-08 FY 08-09 FY 09-10

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         72,000 0 0 0 0                        0                              

0                                         0 0 0 0 0                        0                              

0                                         20,000 0 0 0 0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

100,000                              78,000                         100,000             100,000             100,000             100,000             0                              

0                                         22,000                         0                        0                        0                        0                        0                              

0                                         250,000                       0                        0                        0                        0                        0                              

453,000                              453,000                       455,000             445,000             453,000             144,000             0                              

0                                         115,000                       0                        0                        0                        0                        0                              

0                                         115,000                       0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

553,000$                            1,125,000$                  555,000$           545,000$           553,000$           244,000$           0$                             

0                                         0                                  0                        0                        0                        0                        0                              

0                                         110,000                       217,600             0                        0                        0                        0                              

0                                         0                                  180,000             0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

75,000                                75,000                         25,000               25,000               25,000               50,000               75,000                     

0                                         0                                  0                        0                        0                        0                        0                              

100,000                              100,000                       100,000             100,000             100,000             100,000             0                              

0                                         0                                  200,000             200,000             200,000             200,000             0                              

200,000                              200,000                       0                        0                        0                        0                        0                              

0                                         357,000                       0                        0                        0                        0                        0                              

145,624                              145,624                       0                        0                        0                        0                        0                              

150,000                              150,000                       0                        0                        0                        0                        0                              

50,000                                50,000                         0                        0                        0                        0                        0                              

0                                         0                                  0                        0                        0                        0                        0                              

720,624$                            1,187,624$                  722,600$           325,000$           325,000$           350,000$           75,000$                    

0                                         0                                  0                        0                        0                        0                        0                               

264,000                              264,000                       0                        0                        0                        0                        0                               

30,000                                30,000                         25,000               25,000               50,000               35,000               0                               

519,549                              519,549                       250,000             125,000             100,000             90,000               0                               

6,304,173$                         14,344,214$                7,835,741$        2,560,000$        6,520,000$         4,380,000$         75,000$                    

0

12,031,284$                       3,991,243$                  355,502$           215,502$           100,502$            5,502$                10,502$                   
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PROJECT: TARROW STREET REHABILITATION PROJECT #: ST0002

FUND: GENERAL OBLIGATION BONDS PROJECT

BUDGET: $464,000

PROJECT FUNDING 1995 BONDS ($37,000)

MANAGER: DONALD E. HARMON JR. SOURCES: URBAN STREET ($272,000)

STREET PROJECTS ($155,000)

Tarrow Street will be rehabilitated between University Drive and Lincoln Avenue.

Complete.

End of Warranty 10/1/04.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $1,724 $409,807 $51,477 $463,008

2003 04 992 $992

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $0 $1,724 $409,807 $52,469 $464,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

TARROW STREET REHABILITATION

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: FIRST, MAPLE AND LOUISE PROJECT #: ST0201

STREET REHABILITATION

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $969,000

PROJECT FUNDING CDBG

MANAGER: LAURA HARRIS SOURCES:

Rehabilation of inadequate pavement structure and installation of storm drain facilities in the Northgate Area

including First Street (from Church Avenue to the City Limits), Maple Avenue (from Wellborn Road to First

Street), and Louise Avenue (from Wellborn Road to Boyett Street).

In Construction.

Substantial Completion due September 2004

Final Completion due October 2004

Warranty Period expires October 2005

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $72,200 $7,200 $79,400

2003-04 7590 862,000 20010 $889,600

2004-05 $0

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $79,790 $862,000 $27,210 $969,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

FIRST, MAPLE AND LOUISE STREET REHABILITATION

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Dominik Street Rehabilitation PROJECT #: ST0216

FUND: Streets Capital Project PROJECT

BUDGET: $750,000

PROJECT FUNDING

MANAGER: Craig Jordan SOURCES: Nov. 98 G.O. Bond Authorization

Rehabilitation of Dominik from Munson to the end (cul de sac) from the existing section of 37 pavement to new

section of 31 pavement with one 6 sidewalk on north side of street. This rehab section will be assigned as a bike

route (with no marked bike lanes).

This project is estimated to have an RFQ out for engineering design in August or September 2004. It is assumed

land will be purchased by September 2004. Design engineering to take nine months. Construction estimated

to begin January 2006.

Construction is estimated to begin January 2006.

This project is estimated to have an RFQ out for engineering design in August or September 2004.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 200,000 $200,000

2004 05 580,000 $580,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $0 $0 $780,000 $0 $780,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

DOMINIK STREET REHABILITATION

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROECTIONS
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PROJECT: WEST PARK (SOUTHSIDE) PROJECT #: ST0400

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $1,200,000

PROJECT FUNDING

MANAGER: LAURA HARRIS SOURCES: GENERAL OBLIGATION

BONDS

Rehabilitation of streets and drainage infrastucture in the West Park area of Southside

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 110,000 500,000 5,000 $615,000

2004 05 10,000 575,000 $585,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $120,000 $1,075,000 $5,000 $1,200,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

WEST PARK (SOUTHSIDE)

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: COLLEGE PARK/BREEZY HEIGHTS PROJECT #: ST0507

     STREET IMPROVEMENTS

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $2,500,000

PROJECT FUNDING

MANAGER: LAURA HARRIS SOURCES: GENERAL OBLIGATION BONDS

Street improvements in area bounded by George Bush Drive, West Dexter Drive, Hereford Street, 
Holleman Drive, Eleanor Street, and Fairview Avenue. 

To be tracted concurrently with College Park/Breezy Heights Drainage Rehab Project, Water Rehab Project,
and Wastewater Rehab Projects.

Project Design will not start until next Fiscal Year

Council Award of Engineering Contract: Spring 2005

Council Award of Construction Contract: Spring 2006

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003-04 150000 10000 $160,000

2004-05 50000 1000000 20000 $1,070,000

2005-06 25000 1225000 20000 $1,270,000

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $225,000 $2,225,000 $50,000 $2,500,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

COLLEGE PARK/BREEZY HEIGHTS STREET IMPROVEMENTS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: ANNEXATION OVERLAYS PROJECT #: ST0401

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $400,000

PROJECT FUNDING

MANAGER: MARK SMITH SOURCES: GENERAL FUND

Year one of a five year plan for additional funding to overlay recent annexed streets. Twenty two miles

streets were added to the street inventory in the 2002 annexation. This project will be on going for a period

of five years. Each year 4.4 lane miles of street will be overlaid to meet city standards and will be completed

in the fifth of this project.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 200,000 $200,000

2004 05 200,000 $200,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $400,000 $0 $400,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

ANNEXATION OVERLAYS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: THOROUGHFARE REHABILITATION PROJECT #: ST0402

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $300,000

PROJECT FUNDING GENERAL FUND

MANAGER: MARK SMITH SOURCES:

Rehabilitation and resurfacing of existing thoroughfares within the City.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 50,000 250,000 $300,000

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $50,000 $250,000 $0 $300,000

Total

Personnel $0

Supplies $0

Service $300

Capital $0

TOTAL $300$300 $0

300

OPERATING COSTS

First Fiscal Year Annually

THOROUGHFARE REHABILITATION

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: NORTHGATE STREET REHAB PROJECT #: TBD

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $4,104,000

PROJECT FUNDING

MANAGER: TBD SOURCES: 2003 Bond Authorization

Rehabilitation of Streets in the Northgate Area of the City to include portions of Church Street, Boyett,

Cross, Lodge, Nagle, Patricia, Stasney, Tauber, and Spruce.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 $0

2004 05 96,000 700,000 4,000 $800,000

2005 06 $0

2006 07 $0

2007 08 198,000 1,404,000 50,000 $1,652,000

2008 09 198,000 1,404,000 50,000 $1,652,000

2009 10 $0

TOTAL $0 $492,000 $3,508,000 $104,000 $4,104,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

NORTHGATE STREET REHAB

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: JONES BUTLER PHASE II PROJECT #: ST0005

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $2,036,000

PROJECT FUNDING

MANAGER: CRAIG JORDAN SOURCES: Nov. 98 G.O. Bond Authorization

Jones-Butler Road would be extended south from Holleman Drive to its intersection with FM 2818.  The length

of the roadway will be approximately 2,600 feet with a 90 foot wide right-of-way.  The project will include 

drainage facilities, sidewalks, and street lighting.  This project is needed to provide a north-south route

paralleling Wellborn Road.

The status is that the land still has not been acquired.  The project is estimated to have an RFQ out for

engineering design in August or September 2005.
Construction is estimated to begin January 2006.

Construction is estimated to begin January 2006.

The project is estimated to have an RFQ out for engineering design in August or September 2005.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $33,479 $33,479

2003-04 $0

2004-05 1,282,000 $1,282,000

2005-06 722,000 $722,000

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $0 $2,037,479 $0 $2,037,479

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

JONES BUTLER PHASE II

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: GEORGE BUSH DRIVE EAST WIDENING PROJECT # ST9804

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $2,312,000

PROJECT FUNDING 1995 Bond, Thoroughfare Rehab

MANAGER: DONALD E. HARMON JR. SOURCES: General Fund

George Bush Drive East will be widened from Texas Avenue to Dominik Drive.

Complete.

End of Warranty 3/17/05.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $994,000 $125,000 $621,000 $50,000 $1,790,000

2003-04 $418,327 $418,327

2004-05 $0

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $994,000 $125,000 $1,039,327 $50,000 $2,208,327

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

GEORGE BUSH EAST WIDENING

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: VICTORIA OVERSIZE PARTICIPATION PROJECT #: ST9928

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $626,000

PROJECT FUNDING

MANAGER: LAURA HARRIS SOURCES: 1998 GENERAL OBLIGATION

BONDS

This project will extend Victoria Street from its current termination at Graham Road south to Barron Road.

The street will be a major thoroughfare with a 54 foot width in a 70 foot right of way and an approximate

length of 4,200 feet. A significant drainage structure will be required. Developer participation is anticipated

for right of way donation with City oversize participation with street width in excess of 39 feet. The street will

provide north south access to a future CSISD school.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 30,000 2,000 $32,000

2003 04 150,000 $150,000

2004 05 447,000 $447,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $30,000 $0 $597,000 $2,000 $629,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

VICTORIA OVERSIZE PARTICIPATION

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: FM 60 WIDENING PROJECT #: ST0213

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $250,000

PROJECT FUNDING

MANAGER: KIMBERLY CARTER SOURCES: Certificates of Obligation

Widen FM 60 between Highway 6 and FM 158. This is a joint project with the Texas Department of

Transportation and City of Bryan.

TXDOT working on advanced planning portion of project.

City of College Station and Bryan will jointly pay $250,000 each and oversee the design phase once

TXDOT has completed advanced planning.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $1,000 $1,000

2003 04 1,000 $1,000

2004 05 245,000 $245,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $245,000 $0 $2,000 $247,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

FM 60 WIDENING

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: DARTMOUTH EXTENSION PHASE II PROJECT #: ST0211

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $3,600,000

PROJECT FUNDING

MANAGER: DONALD E. HARMON JR. SOURCES: Certificates of Obligation 
($3,600,000)

Dartmouth Drive will be extended from Krenek Tap Road to Harvey Mitchell Parkway.

"On-Hold" for City Centre Project.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $170,000 $200,000 $20,000 $390,000

2003-04 $0

2004-05 $1,700,000 $1,700,000

2005-06 $1,756,160 $1,756,160

2006-07 $0 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $170,000 $200,000 $3,456,160 $20,000 $3,846,160

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

DARTMOUTH EXTENSION PHASE II

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Rock Prairie Road Widening PROJECT #: ST0417

ROW and Design

FUND: Streets Capital Projects PROJECT

BUDGET: $2,969,000

PROJECT FUNDING

MANAGER: Kimberly Carter SOURCES: General Obligation Bonds 02

Design and ROW acquisition for the ultimate widening of Rock Prairie to a minor arterial from Stonebrook

to Greens Prairie Road. Construction of the ultimate road section would be done when traffic volumes warrant.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 500,000 $500,000

2004 05 500,000 $500,000

2005 06 500,000 $500,000

2006 07 $0

2007 08 $0

2008 09 1,469,000 $1,469,000

2009 10 $0

TOTAL $0 $0 $2,969,000 $0 $2,969,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

ROCK PRAIRIE ROADWIDENING ROWAND DESIGN

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: LONGMIRE BIRMINGHAM TO PROJECT #: ST0007

GRAHAM

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $237,000

PROJECT FUNDING

MANAGER: KIMBERLY CARTER SOURCES: CERTIFICATES OF

OBLIGATIONS

Extension of Longmire Drive from Birmingham road to Graham Road. The extension would

provide north/south access from Graham road to rock Prairie Road. The extension is currently

included in the Thoroughfare Plan as a major collector roadway. The project is planned

as a 48 foot wide road within a 60 foot right of way with a length of approximately 800 feet. The

street will include sidewalks on both sides.

This project was approved by Council for paving assessments to landowners.

Project Complete. Assesments to be collected.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $177,000 $48,000 $3,000 $228,000

2003 04 8,000 $8,000

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $177,000 $56,000 $0 $3,000 $236,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

LONGMIRE BIRMINGHAM TO GRAHAM

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: LONGMIRE GRAHAM TO CYPRESS PROJECT #: ST0100

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $2,813,000

PROJECT FUNDING

MANAGER: KIMBERLY CARTER SOURCES: 1998 GENERAL OBLIGATION

BOND AUTHORIZATION

This project will connect Longmire from Graham Road to the existing section of Longmire Road in the Oak

Brook subdivision north of Barron Road. The project is planned as a 48 foot wide road within a 60 foot right

of way with a length of approximately 4,200 feet. The street will include sidewalks on both sides.

The Longmire South project is currently included in the Thoroughfare plan as a major collector roadway.

The roadway is needed to provide a north south route paralleling the Hwy 6 frontage road.

This project was approved by Council for paving assessments to landowners.

Project design completed March 2003. 2 parcels remaining in Right of Way acquisition

12 months for construction once Right of Way is acquired.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $11,000 205,000 5,000 $221,000

2003 04 150,000 20,000 2,000,000 20,000 $2,190,000

2004 05 200,000 7,000 175,000 20,000 $402,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $361,000 $232,000 $2,175,000 $45,000 $2,813,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

LONGMIRE GRAHAM TO CYPRESS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: BARRON ROAD RIGHT OF WAY PROJECT #: ST0006

FUND: STEETS CAPITAL PROJECTS PROJECT

BUDGET: $316,000

PROJECT FUNDING

MANAGER: DONALD E. HARMON JR. SOURCES: 1998 G.O. Bond Authorization
($316,000)

Barron Road would be upgraded from a two lane rural highway to a minor arterial road as reflected on the 

thoroughfare plan.  This project would establish an alignment and acquire the necessary right-of-way.

In Right of Way Acquisition.

Right of Way Acquisition started 4/26/02.

Right of Way Acquisition anticipated completion 4/26/05.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 108,000 8,000 $116,000

2003-04 198,000 2,000 $200,000

2004-05 $0

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $306,000 $10,000 $0 $0 $316,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

BARRON ROAD RIGHT OF WAY

PROJECT DESCRIPTION

STATUS as of APRIL 2004
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PROJECT: BARRON ROAD INTERCHANGE PROJECT #: ST0212

DESIGN

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $699,973

PROJECT FUNDING

MANAGER: Craig Jordan SOURCES: Certificates of Obligation

The Project is for an outside private consultant to design a TxDot Highway Interchange at the intersection of

Highway 6 and Barrron Road. This interchange will move traffic east to west with no off ramps. The City of

College Station is providing a 100% design plans of this Interchange as per TxDOT specifications.

Epsilon Engineering has a design contract for two and a half years which began January 26, 2004. This

time includes a year of TxDOT approval time. Epsilon has begun the Conceptual Design Phase which

includes the Interchange preliminary engineering/ schematic/environmental documents and the Barron Road

Eastgate route study phase. January 26, 2004 was the start date and there is 315 calendar days for this .

phase so the Substantial Completion date will be December 6, 2004. There will be a normal series of Public

TxDOT meetings on this proposed interchange design. One TxDot public hearing has already occured.

Epsilon has presented a series of options to TxDOT and to College Station. The City staff has met again

with Epsilon to make preliminary choices of alternatives. Epsilon about to present same choices of

alternatives to TxDOT. The environmental studies are moving forward and are concurrent with the

preliminary interchange schematic analysis.

Completion date for 100% Final Design construction plans to be submitted to TxDot will be June 2006.

As stated above, the Interchange preliminary engineering/schematic/environmental documents and the

Eastgate route study phase will be completed December 6, 2004. .

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 267,000 10,000 $277,000

2004 05 320,000 15000 $335,000

2005 06 $82,973 5000 $87,973

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $0 $669,973 $0 $30,000 $699,973

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

BARRON ROAD INTERCHANGE DESIGN

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: BARRON ROAD IMPROVEMENTS PROJECT #: ST0409

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $3,000,000

PROJECT FUNDING

MANAGER: DONALD E. HARMON JR. SOURCES: 2003 G.O. Bond Authorization
$3,000,000

Barron Road would be upgraded from a two lane rural highway to a minor arterial road as reflected on the 

thoroughfare plan.  This project would provide design services and first phase of construction.

Developing Request for Qualifications.

Anticipated design complete September 1, 2005.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $116,000

2003-04 500,000 $500,000

2004-05 500,000 $500,000

2005-06 1,000,000 $1,000,000

2006-07 1,000,000 $1,000,000

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $0 $3,000,000 $0 $3,000,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

BARRON ROAD IMPROVEMENTS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: GREENS PRAIRIE WIDENING PROJECT #: ST0214

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $4,369,000

PROJECT FUNDING

MANAGER: DONALD HARMON SOURCES: Certificates of Obligation

This project will widen Greens Prairie Road from 2 lanes to 4 lanes with a median and turn pockets.
The project will be coordinated and designed with the intent to dedicate the roadway to TxDOT.
The project also includes various utility relocations and replacements.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 429,000 10,000 $439,000

2003-04 3,747,000 $3,747,000

2004-05 $0

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10 $0
TOTAL $0 $429,000 $3,747,000 $10,000 $4,186,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

GREENS PRAIRIE WIDENING

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: GREENS PRAIRIE WIDENING PH II PROJECT #: ST0520

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $3,300,000

PROJECT FUNDING

MANAGER: TBD SOURCES: 2003 Bond Authorization

Widening of Greens Prairie Road between Pebble Creek Parkway and Rock Prairie Road.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 $0

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 50,000 396,000 2,804,000 50,000 $3,300,000

2008 09 $0

2009 10 $0

TOTAL $50,000 $396,000 $2,804,000 $50,000 $3,300,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

GREENS PRAIRIE ROADWIDENING PHASE II

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: GREENS PRAIRIE/ARRINGTON PROJECT #: ST0304

& FOREST RIDGE SCHOOL ACCESS

PROJECT

FUND: STREETS CAPITAL PROJECTS BUDGET: $1,472,000

FUNDING C.O. $750000

PROJECT SOURCES: BRAZOS $80000

MANAGER: CRAIG JORDAN DEVELOPER $350000

TxDOT $150000

BALANCE FROM STO214

This project is for the Engineering design for the realignment of Greens Prairie Road 2500 feet

west of Highway 6 to connect with future Arrington Road which will connect with future Highway 40. The

length of Greens Prairie Road to be constructed is 1844 feet and the length of Arrington Road

to be constructed is 605 feet. Existing sections of Greens Prairie Road are to be removed. The design fee for

this is $155,203.

In addition, the scope of design includes the design of left turn lanes in front of the Forest

Ridge Elementary School. The design final budget for this is $49,600. This budget includes approximately

1500 feet of a new 16 foot wide asphalt concrete lane for Greens Prairie Road.

Design Contract Award change order no 1 on August 11, 2003 for $155,203 for Greens

Prairie Road/Arrington design.

Change Order for $49,000 for Forest Ridge Elementary Access Improvements Approved by

Council on February 26, 2004, Item #11.4 for final design plans.

Design will be completed by November 2004. The job will go out to construction in January 2005 and take

18 months. The proposed left turn lanes adjacent to the proposed Forest Ridge Elementary school will be

constructed first and completed before the school opening in August 2005. The entire construction will be

completed June of 2006.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 25,562 188,754 20,000 $234,316

2004 05 16,049 793,992 20,000 $830,041

2005 06 397,008 10000 $407,008

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $25,562 $204,803 $1,191,000 $50,000 $1,471,365

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

GREENS PRAIRIE/ARRINGTON & FOREST RIDGE SCHOOL ACCESS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Central Park Lane Extension PROJECT #: ST0509

FUND: Street Extension Projects PROJECT

BUDGET: $150,000

PROJECT FUNDING

MANAGER: Bob Mosley SOURCES: Certificates of Obligation

This extension of Central Park Lane will provide the final connection between Southwest Parkway and

Krenek Tap Road.  In order for this project to be constructed the right-of-way must be dedicated by the

Lutheran Church and the property owner of the one acre tract which fronts on Krenek Tap Road.

The issue of dedication of the right-of-way has been presented to the Lutheran Church and are waiting a

decision.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003-04 $0

2004-05 $15,000 $120,000 $15,000 $150,000

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $15,000 $120,000 $15,000 $150,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

Central Park Lane Extension

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROJECTIONS
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PROJECT: TEXAS AVENUE STREETSCAPE PROJECT #: ST9915

PHASE II

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $500,000

PROJECT FUNDING

MANAGER: TBD SOURCES: STREETS CIP

This is a part of the Texas Avenue Widening Phase II project. This is for the cost of streetscape improvements

such as raised medians and streetscape light poles.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 $0

2004 05 580,000 $580,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $580,000 $0 $580,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

TEXAS AVENUE STREETSCAPE PHASE II

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: GEORGE BUSH MEDIANS PROJECT #: ST0102

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $175,000

PROJECT FUNDING

MANAGER: MARK SMITH SOURCES: STREETS CIP FUND

This project is an advanced funding agreement with the Texas Department of Transportation for

construction of a median along George Bush Drive.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 $0

2004 05 175,000 $175,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $175,000 $0 $175,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

GEORGE BUSHMEDIANS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Holleman Widening Design PROJECT #: ST0106

FUND: GOB Streets PROJECT

BUDGET: $112,000

PROJECT FUNDING

MANAGER:  Lee Robinson SOURCES:  GOB 1998

Traffic Mamagement Enhancement

The intersection of Holleman at Texas is highly congested , a traffic impact study by HEB
indicates a need to improve intersection capacity by adding more travel lanes. Since this
intersection is operating at a low level of service presently it  will only get worse with the new
development of HEB Superstore. 

This project will be be surveyed and design by Transportation Engineering Analysts.  It's difficult 
to give an accurate cost for the design of this roadway until a total survey can be done of the area.
Survey estimated to cost about $10-12,000.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $10,224 $38,882 $247 $49,353

2003-04 $0

2004-05 72,000 $72,000

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $10,224 $110,882 $247 $121,353

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

Holleman Widening Design

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: SIGNAL @ GEORGE BUSH/DOMINIK PROJECT #: ST0205

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $133,000

PROJECT FUNDING

MANAGER: LEE ROBINSON SOURCES: 1998 G.O. BONDS

CIP FUNDS

Installation of a new fully actuated traffic signal, Dominik and G. Bush East is presently a four way stop.

Increased traffic through this intersection especially during peak periods of the day warrants a traffic signal.

Due to the widening of G Bush East the construction phase of this signal will be delayed until completion of

the widening project.

Construction for this signal was delayed due to the widening of G. Bush Dr, the game plan is to add this

signal with the upcoming group of new signals.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $13,000 $50,000 $63,000

2003 04 50,000 $50,000

2004 05 $0

2005 06 20000 $20,000

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $13,000 $50,000 $70,000 $133,000

Total

Personnel $0

Supplies $0

Service Utilities $1,800

Capital $0

TOTAL $1,800

SIGNAL@ GEORGE BUSH/DOMINIK

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0

1,800

$1,800
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PROJECT: SIGNAL @ GEORGE BUSH AND PROJECT #: ST0206

HOLLEMAN

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $110,000

PROJECT FUNDING

MANAGER: LEE ROBINSON SOURCES: 1998 CIP FUNDS

The extension of G. Bush East from Harvey Rd to Holleman has created a need to accommodate increased

vehicular traffic at this intersection. In order to decrease vehicle delays during peak traffic periods of the day

a traffic signal is warranted.

This project is completed as of the end of January 2004. Final cost totaled $105,115.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 2,393 28,576 7,867 $38,835

2003 04 66,280 $66,280

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $2,393 $94,855 $7,867 $105,115

Total

Personnel $0

Supplies $0

Service uilities $1,800

Capital $0

TOTAL $1,800

SIGNAL @ GEORGE BUSH AND HOLLEMAN

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0

1,800

$1,800
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New Signal G Bush/HollemanNew Signal G Bush/Holleman

Holleman Widening Design Phase IIHolleman Widening Design Phase II
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PROJECT: SIGNAL @ UNIVERSITY/HOME DEPOT PROJECT #: ST0207

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $156,000

PROJECT FUNDING

MANAGER: LEE ROBINSON SOURCES: 1998 GOB

CIP FUNDS

Warrant Study, intersection survey, design and construction. Economic Development negotiated with Home

Depot for signal at the main driveway for safe traffic movements in and out of the shopping center.

This project is completed as of the end of January 2004 Final cost totaled $172,578.36 due to the extra

large poles, mast arms pole foundations, causing the installation cost to be very expensive.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 9,283 66,894 8,243 $84,419

2003 04 88,159 $88,159

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $9,283 $155,053 $8,243 $172,578

Total

Personnel $0

Supplies $0

Service Utilities $1,800

Capital $0

TOTAL $1,800

SIGNAL @ UNIVERSITY/HOME DEPOT

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0

1,800

$1,800
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PROJECT: SIGNAL @ TEXAS ANDMANUEL PROJECT #: ST0017

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $115,000

PROJECT FUNDING

MANAGER: LEE ROBINSON SOURCES: 1998 GOB CIP FUNDS

This location was studied, surveyed and designed two years earlier. Due to the anticipated start date of

Texas Widening Phase II the construction was held off. The Texas project is now set to get started in

the summer of 2004. This signal will assist with reducing traffic at the Holleman/Texas signal.

This project is completed as of the end of January 2004. Final cost totaled $148,228.32 due to the extra

large poles, mast arms pole foundations, causing the installation cost to be very expensive.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 56,274 7,644 $63,917

2003 04 84,311 $84,311

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $0 $0 $140,585 $7,644 $148,228

Total

Personnel $0

Supplies $0

Service Utilities $1,800

Capital $0

TOTAL $1,800

SIGNAL @ TEXAS ANDMANUEL

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0

1,800

$1,800
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PROJECT: Fire Premption PROJECT #: ST9810

FUND: Streets Capital Project PROJECT

BUDGET: $175,000

PROJECT FUNDING

MANAGER: Lee Robinson SOURCES: GOB 1998 CIP Funds

Holding Account-Project# ST9511

CSFD requested that all signals on major thoroughfares be equipped with emergency pre-empt
system. An increase in vehicluar traffic creates a need to continue upgrading traffic signal to accommodate
the arrival of emergency vehicles at major intersections. This will be the third phase of the Fire Pre-emption
Project.

At this time we have fire premption at (25) signal locations.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $167,563 $167,563

2003-04 $0

2004-05 $0

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $0 $0 $167,563 $167,563

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

Fire Premption

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Pedestrian Signal Dartmouth/Harvey PROJECT #: ST0410

FUND: Streets Capital Project PROJECT

BUDGET: $22,000

PROJECT FUNDING 2003 GOB

MANAGER: Lee Robinson SOURCES: CIP Funds

Install pedestrian signals & push buttons to safely cross Harvey Rd and Dartmouth.. There are no cross

walks or pedestrian crossing between The Mall West signal and G Bush East. This project would provide

safe access for pedestrians to and from apartments and shopping centers. A vehicle/pedestrian accident

occurred 4 months ago at Stallings crossing Harvey Rd. This project will also link close to 1,000ft of

sidewalks and ADA ramps to make this intersection ascessible to all pedestrians.

Survey and preliminary plans underway

Expect this project o be completed by late spring or early summer.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 $0

2004 05 $4,500 $15,000 $2,500 $22,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $0 $4,500 $15,000 $2,500 $22,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

Pedestrian Signal Dartmouth/Harvey

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Traffic Signal Communications PROJECT #: ST0411

FUND: Streets Capital Project PROJECT

BUDGET: $250,000

PROJECT FUNDING

MANAGER: Lee Robinson SOURCES: 2003 GOB

CIP Funds

This project will consist of installing fiber optics to interconnect traffic signals and in some cases we will

utilize wireless technology. Presently we have 15 signals that are not interconnected. Communications

provides instant upload and download of data, ability to monitor the system and possible make repairs from

the signal shop.

Working with OTIS comm group to put together a plan.

This project is scheduled over a five year period.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003 04 $0

2004 05 $250,000 $250,000

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10 $0

TOTAL $0 $0 $250,000 $0 $250,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

Traffic Signal Communications

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROECTIONS
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PROJECT: New Traffic Signal at Welsh/Holleman PROJECT #: ST0415

FUND: Traffic Signal Capital Project PROJECT

BUDGET: $120,000

PROJECT FUNDING

MANAGER: Lee Robinson SOURCES: 2003 GOB
CIP Funds

Continued growth in the City along with new development dictates the need for safer intersections. Upon

further studies and investigations the locations of the next group of signals has been determined.

Two local intersections in College Station has met warrants for the installation of Traffic Signals

Rio Grande at Rock Prairie and Holleman at Welsh

Traffic data has been collected and analyzed.

Intersection surveys and preliminary signal design should get underway within 2-3 weeks

It normally takes 12-15 months to get traffic signals operating from the time all warrants studies are completed. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003-04 5,000 $5,000

2004-05 3,000 55,000 57,000 $115,000

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $8,000 $55,000 $57,000 $120,000

Total

Personnel $0

Supplies $0

Service $1,800

Capital $0
TOTAL $1,800$0

$1,800

$1,800

OPERATING COSTS

First Fiscal Year Annually

New Traffic Signal at Welsh/Holleman

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROECTIONS

84





PROJECT: New Traffic Signal Rio Grande/ PROJECT #: ST0414

Rock Prairie

FUND: Traffic Signal Capital Project PROJECT

BUDGET: $120,000

PROJECT FUNDING 2003 GOB

MANAGER: Lee Robinson SOURCES: CIP Funds

Continued growth in the City along with new development dictates the need for safer intersections. Upon

further studies and investigations the locations of the next group of signals has been determined.

Two local intersections in College Station has met warrants for the installation of Traffic Signals

Rio Grande at Rock Prairie and Holleman at Welsh

Traffic data has been collected and analyzed.

Intersection surveys and preliminary signal design should get underway within a month

It normally takes 12-15 months to get traffic signals operating from the time all warrants studies are completed. 

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003-04 5,000 $5,000

2004-05 3,000 55,000 57,000 $115,000

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10 $0
TOTAL $8,000 $55,000 $57,000 $120,000

Total

Personnel $0

Supplies $0

Service $1,800

Capital $0
TOTAL $1,800

New Traffic Signal Rio Grande/Rock Prairie

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0

$1,800

$1,800
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PROJECT: BIKE LOOP PROJECT #: ST9409

FUND: STREET CAPITAL FUNDS PROJECT

BUDGET: $1,348,000

PROJECT FUNDING

MANAGER: LAURA HARRIS SOURCES: 1989 GOB ($269,600.00)

Construction of a bike loop system consisting of signed bike routes, on-street bike lanes, and off-street bike
paths to link the Texas A&M University (TAMU) Campus, City of College Station Parks, and local housing
areas.  Loop may cross under Texas Avenue at Bee Creek.

Phases I & II complete

Phase III design completion pending letting of Bee Creek Combined Channelization Project, SD-9802 and

identification of additional funding.

Phase III construction can not begin until completion of the Bee Creek Combined Channelization Project,

SD-9802

N/A

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $147,500 $832,900 $40,000 $1,020,400

2003-04 $0

2004-05 10,000 100,000 $110,000

2005-06 217,600 $217,600

2006-07 $0

2007-08 $0

2008-09 $0

2009-10 $0
TOTAL $0 $157,500 $1,150,500 $40,000 $1,348,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

BIKE LOOP

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: TAMU SIDEWALKS PROJECT #: ST9924

FUND: STREETS CAPITAL FUNDS PROJECT

BUDGET: $400,000

PROJECT FUNDING

MANAGER: LAURA HARRIS SOURCES: 1995 GOB

Construct Sidewalks along the perimeter of the Texas A&M University Main Campus. Project construction

costs to be split between the City of College Station, Texas Department of Transportation (TxDOT), and

Texas A&M University (TAMU). Funding was transferred from Miscellaneous Sidewalks & Trails Project.

Project nearing completion.

Project completion expected May 2004.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $221,783 $3,000 $224,783

2003 04 78,400 2000 $80,400

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $300,183 $5,000 $305,183

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

TAMU SIDEWALKS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: UNIVERSITY DRIVE SIDEWALK PROJECT #: CD1275

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $85,500

PROJECT FUNDING

MANAGER: DONALD E. HARMON JR. SOURCES: CDBG

A sidewalk will be constructed along the north side of University Drive between Tarrow and Texas.

Complete.

End of Warranty 11/03/04.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $83,500 $2,000 $85,500

2003 04 $10,000 $3,000 $13,000

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $93,500 $5,000 $98,500

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

UNIVERSITY DRIVE SIDEWALK

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROJECTIONS
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PROJECT: LONGMIRE SIDEWALKS PROJECT #: ST0204

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $216,000

PROJECT FUNDING

MANAGER: KIMBERLY CARTER SOURCES: 1995 GOB

AUTHORIZATION

Sidewalk improvements along Longmire Drive in Conformance with approved master plan.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $5,000 $5,000

2003 04 207,000 4000 $211,000

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $207,000 $9,000 $216,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0$0 $0

OPERATING COSTS

First Fiscal Year Annually

LONGMIRE SIDEWALKS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROECTIONS
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PROJECT: ANDERSON SIDEWALKS PROJECT #: ST0203

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: $162,000

PROJECT FUNDING

MANAGER: KIMBERLY CARTER SOURCES: 1995 GOB AUTHORIZATION

Sidewalk improvements along Anderson Road in conformance with approved master plans.

Project Complete.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 67,582 1,274 $68,856

2003 04 91,740 1,512 $93,252

2004 05 $0

2005 06 $0

2006 07 $0

2007 08 $0

2008 09 $0

2009 10

TOTAL $0 $0 $159,322 $2,786 $162,108

Total

Personnel $0

Supplies $0

Service $0

Capital $0

TOTAL $0

ANDERSON SIDEWALKS

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: NEIGHBORHOOD CIP PROJECT #: ST0012

FUND: STREETS CAPITAL PROJECTS PROJECT

BUDGET: ANNUAL

PROJECT FUNDING

MANAGER: MARK SMITH SOURCES: GENERAL FUND

Neighborhood CIP is one means of addressing infrastructure needs identified through small area plans

and through the neighborhood traffic calming program. Improvements may include traffic calming measures

such as speed cushions and landscaped medians.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years 102,000 $102,000

2003 04 $0

2004 05 75,000 $75,000

2005 06 25,000 $25,000

2006 07 25,000 $25,000

2007 08 25,000 $25,000

2008 09 50,000 $50,000

2009 10 75,000 $75,000

TOTAL $0 $0 $377,000 $0 $377,000

Total

Personnel $0

Supplies $0

Service $0

Capital $150,000

TOTAL $150,000$75,000

75000

$75,000

75000

OPERATING COSTS

First Fiscal Year Annually

NEIGHBORHOOD CIP

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELINE PROJECTIONS
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PROJECT: PEDESTRIAN IMPROVEMENTS PROJECT #: ST0416

ON UNIVERSITY DRIVE

FUND: STREETS CAPITAL PROJECTS PROJECT
BUDGET: $407,000

PROJECT FUNDING
MANAGER: TROY ROTHER SOURCES: 2003 GOB

The project consists of developing a plan to improve pedestrian travel in the Northgate area 

of College Station.  Pedestrian improvements are needed to facilitate movement across and along 

University Drive between College Avenue and Wellborn Road.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL
Prior Years   $0

2003-04 50,000 $50,000
2004-05 357,000 $357,000
2005-06 $0
2006-07 $0
2007-08 $0
2008-09 $0
2009-10
TOTAL $0 $50,000 $357,000 $0 $407,000

Total
Personnel $0
Supplies $0
Service $0
Capital $0
TOTAL $0

PEDESTRIAN IMPROVEMENTS ON UNIVERSITY DRIVE

PROJECT DESCRIPTION

STATUS as of APRIL 2004

TIMELIME PROECTIONS

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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PROJECT: Pedestrian Improvements on FM 2818 PROJECT #: ST0516

FUND: Sidewalks and Trails PROJECT

BUDGET: $50,000

PROJECT FUNDING

MANAGER: Troy Rother SOURCES: CO

Pedestrian improvements will be installed at the intersection of FM 2818 and Welsh as well as the 

approaches to the intersection.  TxDOT will design the project and the City of College Station will

construct the project.

TxDOT's consultant is analyzing the area, making recommendations, and planning the improvements.

Once improvements have been identified, the design can begin and an timeline estimated.

FISCAL YEAR LAND ENG. CONSTR. MISC. PROJECT TOTAL

Prior Years $0

2003-04 $0

2004-05 45,000 5,000 $50,000

2005-06 $0

2006-07 $0

2007-08 $0

2008-09 $0

2009-10
TOTAL $0 $0 $45,000 $5,000 $50,000

Total

Personnel $0

Supplies $0

Service $0

Capital $0
TOTAL $0

Pedestrian Improvements on FM 2818

PROJECT DESCRIPTION

STATUS as of APRIL 2004

PROJECT CALENDAR OF EXPENDITURES BY FISCAL YEAR

TIMELIME PROJECTIONS

OPERATING COSTS

First Fiscal Year Annually

$0 $0
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EEMMBBRRAACCIINNGG TTHHEE PPAASSTT

EEXXPPLLOORRIINNGG TTHHEE FFUUTTUURREE
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